
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:04 PM

Run date

Time

Reviewer: Soheilifard, Saman 06-Oct-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 172 Date: 04-Oct-2010 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 391

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the
temporary tower erection . They started at 7:20 AM.

Carlos & Augie had to work on the barge rigging the pieces for the working platform at 82 meters
elevation .

Tony , Barry , Steve , Kevin , & Samuel had to work on the temporary tower erection . Crews started
at 7:30 AM. They had to set the floats on the South side of the temporary tower . Crews were done at 8:00
AM.

Nick flew the 1st bracing member for the working platform for the South side at 8:10 AM. Crews had
to set the cross members in place & secure them with bolts . They were done at 10:45 AM.

After that , crews had to work on the North side of the bracing members for the working platform .
Crews started at 10:50 AM. They were done at 2:10 PM.

Then , crews had to work on the horizontal support assembly for the tower crane & the bumper guard
bracket at 82 meters elevation .

Nicolaus flew the support assembly to the site at 2:10 PM. Crews had to mount the horizontal
assembly on the temporary tower & set it against the side of the tower crane . They started at 2:20 PM.
Crews were done at 4:00 PM.

He flew the pumper guard bracket at 4:10 PM. Crews had to attach the pumper bracket to the tower
crane support assembly . They were done at 5:00 PM. Crews had to wrap up their tools & equipment .
They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 172 Date: 04-Oct-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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